

STATUS OF STATE EXHIBIT DEMOLITION PLANS

JULY 22, 1965

Contracts Awarded:

<u>Pavilion</u>	<u>Contractor</u>	<u>Schedule</u>	<u>Disconnect Date</u>
Maryland	Lehigh Salvage Corp.	Nov. 10 - Jan. 19	Nov. 5
New England	Kaiser-Nelson Steel & Salvage Corp.	Nov. 1 - Jan. 15	Nov. 14
Missouri	Robert Glenn, Inc. GC (Greenwich Demolition Corp.)	Nov. 12 - Jan. 15	Nov. 12
Florida	Geo. A. Fuller Co., GC	Nov. 8 - Jan. 14	Nov. 14

Status of Others:

Hollywood Sent July 20 default notice. Extension granted until August 4 for contract award or bond.

Alaska Sent July 20 default notice. State reports they have been waiting for answer on offer to donate building. State told answer is no and asked to award contract by August 15 at latest.

Minnesota State has disclaimed responsibility. The Corporation has been asked to meet with us by August 1.

Bourbon Street Sent July 20 default notice. Exhibit Corporation taking bids on various portions of demolition. Expect to report by August 15.

Montana Bids for prefab exhibit buildings being received. Train will be returned to Montana. Award of contract to remove blacktop awaiting decision by Fair Corporation whether or not it wants it left during demolition period for use during LIRR loading.

Status of Others (Cont'd.)

Federal	Bids being solicited by GSA. Government still looking for permanent tenant.
Hawaii	In P rocess of taking bids.
New Jersey	In process of taking bids.
New Mexico	In process of taking bids. July 20 default notice sent.
Oklahoma	In process of taking bids.
West Virginia	In process of taking bids.
Wisconsin	In process of taking bids. Sent August 1 default notice.
Oregon	Demolition fund theoretically being accumulated out of receipts. Sent July 20 default notice.
Illinois	Commission has refused to take bids. Mr. Moses has written Governor Kerner urging that bids be solicited immediately. Sent July 20 default notice.
New York State	Recommended for retention.